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ESTIMATE RUN 08/01/2016

ESTIMATE SUMMARY 02:43:38

CONTID: C20099         ESTIMATE NO: 0009 PROG 2005

PCN: 20099-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US287 RESURFACE HARMONY- MULBE PERCENT TIME:

PROJECT NO: NH2873-176                    

US287 RESURFACE HARMONY- MULBE

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,469,606.54 PARTICIPATING $ $ 1,194,755.56

AWARD PROJECT AMT: 8,918,908.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,887.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.88

WORK DAYS

WORK DAYS

57.73%

4,002,963.94

1,194,755.56

1,194,755.56

1,178,868.54

$

$

$

$

5,466,642.60

0.00

5,466,642.60

0.00

5,466,642.60

-133,783.63

0.00

5,332,858.97

0.00

AMOUNT DUE 5,332,858.97 1,178,868.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,178,868.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

126.5 TIME ALLOW: 176

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/18/201508/01/2016

04/16/2015

06/15/2015

07/13/2015

07/18/2015
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.000

L S 

14,700.00000

0010 *Removal of Inlet 1.000

0.000

202-00019  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0015 *Removal of Concrete Median Cover Material 95.000

0.000

202-00190  
 

1,648.2595.000

0.00

95.000

SY  

17.35000

0020 *Removal of Sidewalk 1,206.000

15.000

202-00200  
 

21,184.351,221.000

260.25

1,741.000

SY  

17.35000

0025 *Removal of Curb 2,190.000

0.000

202-00201  
 

18,943.502,190.000

0.00

2,190.000

LF  

8.65000

0030 *Removal of Gutter 241.000

0.000

202-00202  
 

2,084.65241.000

0.00

241.000

LF  

8.65000

0035 *Removal of Curb and Gutter 8,309.000

0.000

202-00203  
 

71,872.858,309.000

0.00

11,600.000

LF  

8.65000

0040 Removal of Wheel Stop 0.000

0.000

202-00205  
 

0.000.000

0.00

19.000

EACH

39.15000

0045 *Removal of Concrete Curb Ramp 300.000

0.000

202-00206  
 

5,205.00300.000

0.00

389.000

SY  

17.35000

0050 *Removal of Concrete Pavement 895.000

0.000

202-00210  
 

15,528.25895.000

0.00

1,191.000

SY  

17.35000

0055 Removal of Asphalt Mat 1,494.000

668.000

202-00220  
 

37,726.902,162.000

11,656.60

2,162.000

SY  

17.45000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Special) 5,108.000

0.000

202-00226  
 

229,860.005,108.000

0.00

7,500.000

SY  

45.00000

0065 *Removal of Asphalt Mat (Planing) 63,636.000

32,007.000

202-00240  
 

263,018.2595,643.000

88,019.25

171,735.000

SY  

2.75000

0066 Rem Pavement Marking MCR 134.000

0.000

202-00250  
 

971.50134.000

0.00

134.000

SF  

7.25000

0070 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

43.000

LF  

44.00000

0075 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

26.000

EACH

1,000.00000

0080 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

50.000

HOUR

127.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

50.000

HOUR

157.00000

0090 Potholing 88.500

24.000

203-01597  
 

24,750.00112.500

5,280.00

112.500

HOUR

220.00000

0095 *Aggregate Bag 1,436.000

185.000

208-00035  
 

12,968.001,621.000

1,480.00

1,621.000

LF  

8.00000

0100 *Concrete Washout Structure 3.000

0.000

208-00045  
 

5,700.003.000

0.00

4.000

EACH

1,900.00000

0105 *Storm Drain Inlet Protection (Type I) 412.000

64.000

208-00051  
 

3,689.00476.000

496.00

476.000

LF  

7.75000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Storm Drain Inlet Protection (Type II) 189.000

49.000

208-00052  
 

6,735.40238.000

1,386.70

238.000

LF  

28.30000

0115 *Removal and Disposal of Sediment (Labor) 154.000

0.000

208-00103  
 

14,114.10154.000

0.00

300.000

HOUR

91.65000

0120 *Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

1,755.0020.000

0.00

150.000

HOUR

87.75000

0125 Sweeping (Sediment Removal) 9.000

3.000

208-00106  
 

2,280.0012.000

570.00

150.000

HOUR

190.00000

0130 *Erosion Control Supervisor 145.000

18.000

208-00206  
 

30,970.00163.000

3,420.00

163.000

DAY 

190.00000

0131 Modify Inlet CMO #4 2.000

0.000

210-04020  
 

8,050.002.000

0.00

2.000

EACH

4,025.00000

0135 *Reset Ground Sign 7.000

0.000

210-00810  
 

1,750.007.000

0.00

7.000

EACH

250.00000

0140 Adjust Manhole 44.000

4.000

210-04010  
 

48,000.0048.000

4,000.00

114.000

EACH

1,000.00000

0145 Adjust Valve Box 42.000

4.000

210-04050  
 

23,000.0046.000

2,000.00

128.000

EACH

500.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.280

ACRE

2,500.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.280

ACRE

5,550.00000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Landscape Restoration 0.500

0.000

212-01200  
 

13,500.000.500

0.00

1.000

L S 

27,000.00000

0165 *Mulching (Weed Free Hay) 0.140

0.000

213-00002  
 

448.000.140

0.00

0.280

ACRE

3,200.00000

0170 *Mulch Tackifier 14.000

0.000

213-00061  
 

182.0014.000

0.00

28.000

LB  

13.00000

0175 Aggregate Base Course (Class 6) 387.000

0.000

304-06007  
 

59,211.00387.000

0.00

2,362.000

CY  

153.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 1,222.790

1,174.190

403-00720  
 

402,692.642,396.980

197,263.92

2,396.980

TON 

168.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 4,372.240

2,227.110

403-34741  
 

719,329.156,599.350

242,754.99

13,371.000

TON 

109.00000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 7,008.010

3,441.080

403-34751  
 

1,076,256.2710,449.090

354,431.24

21,987.000

TON 

103.00000

0195 *Concrete Pavement (6 Inch) 454.000

0.000

412-00600  
 

28,148.00454.000

0.00

1,251.000

SY  

62.00000

0200 *Inlet Special (10 Foot) 0.000

0.000

604-19010  
 

0.000.000

0.00

0.000

EACH

17,500.00000

0205 *Transition Type 3G 2.000

0.000

606-01370  
 

5,000.002.000

0.00

3.000

EACH

2,500.00000

0210 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,900.00000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0220 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0221 Gdrail Ty 3 (6-3) 25.000

0.000

606-00301  
 

3,525.0025.000

0.00

25.000

LF  

141.00000

0225 *Fence (Plastic) 3,091.000

0.000

607-11525  
 

29,364.503,091.000

0.00

3,091.000

LF  

9.50000

0226 *Fence (Temporary) MCR 1,260.000

0.000

607-11580  
 

4,851.001,260.000

0.00

1,260.000

LF  

3.85000

0230 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

5.000

LF  

500.00000

0235 *Concrete Sidewalk 882.000

0.000

608-00000  
 

45,864.00882.000

0.00

1,216.000

SY  

52.00000

0240 *Concrete Curb Ramp 331.000

0.000

608-00010  
 

54,615.00331.000

0.00

350.000

SY  

165.00000

0245 *Detectable Warnings 757.000

0.000

608-00015  
 

74,943.00757.000

0.00

757.000

SF  

99.00000

0250 *Curb Type 2 (Section B) 848.000

0.000

609-20010  
 

19,504.00848.000

0.00

1,458.000

LF  

23.00000

0255 *Curb and Gutter Type 2 (Section I-B) 134.000

0.000

609-21010  
 

2,680.00134.000

0.00

134.000

LF  

20.00000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Curb and Gutter Type 2 (Section II-B) 8,290.000

0.000

609-21020  
 

194,815.008,290.000

0.00

11,100.000

LF  

23.50000

0265 *Gutter Type 2 (4 Foot) 211.000

0.000

609-24004  
 

9,495.00211.000

0.00

457.000

LF  

45.00000

0270 *Gutter Type 2 (6 Foot) 49.000

0.000

609-24006  
 

2,425.5049.000

0.00

103.000

LF  

49.50000

0275 *Gutter Type 2 (8 Foot) 33.000

0.000

609-24008  
 

1,848.0033.000

0.00

63.000

LF  

56.00000

0280 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

91.000

SF  

12.50000

0285 *2 Inch Electrical Conduit (Plastic) 2,699.000

0.000

613-01200  
 

45,883.002,699.000

0.00

2,699.000

LF  

17.00000

0290 *3 Inch Electrical Conduit (Plastic) 2,514.000

0.000

613-01300  
 

49,777.202,514.000

0.00

2,635.000

LF  

19.80000

0295 Wheel Stop (Concrete) 0.000

0.000

622-00550  
 

0.000.000

0.00

19.000

EACH

250.00000

0300 *Construction Surveying 0.800

0.000

625-00000  
 

64,800.000.800

0.00

1.000

L S 

81,000.00000

0301 Const Surveying (Hour) 19.000

0.000

625-00001  
 

1,900.0019.000

0.00

19.000

HOUR

100.00000

0305 *Mobilization 0.600

0.400

626-00000  
 

570,000.001.000

228,000.00

1.000

L S 

570,000.00000



CONTID: C20099         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Public Information Services 0.900

0.050

626-01000  
 

42,750.000.950

2,250.00

1.000

L S 

45,000.00000

0315 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

254.000

GAL 

110.00000

0320 *Pavement Marking Paint (Waterborne) 223.000

128.000

627-00011  
 

15,093.00351.000

5,504.00

1,000.000

GAL 

43.00000

0325 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 107.000

0.000

627-30405  
 

1,498.00107.000

0.00

3,369.000

SF  

14.00000

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

354.000

0.000

627-30410  
 

4,159.50354.000

0.00

14,347.000

SF  

11.75000

0335 Adjust Monument Box 2.000

1.000

629-01210  
 

3,900.003.000

1,300.00

4.000

EACH

1,300.00000

0340 *Flagging 3,288.500

817.500

630-00000  
 

117,021.004,106.000

23,298.75

4,106.000

HOUR

28.50000

0345 *Traffic Control Inspection 86.000

9.000

630-00007  
 

7,125.0095.000

675.00

95.000

DAY 

75.00000

0350 *Traffic Control Management 128.000

19.000

630-00012  
 

99,960.00147.000

12,920.00

147.000

DAY 

680.00000

0355 *Uniformed Traffic Control Coordination 5.000

0.000

630-00015  
 

375.005.000

0.00

20.000

HOUR

75.00000

0360 *Barricade (Type 3 M-A) (Temporary) 13.500

0.000

630-80335  
 

6,682.5013.500

0.00

27.000

EACH

495.00000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Construction Traffic Sign (Panel Size A) 38.500

0.000

630-80341  
 

2,233.0038.500

0.00

132.000

EACH

58.00000

0370 *Construction Traffic Sign (Panel Size B) 41.000

0.000

630-80342  
 

3,567.0041.000

0.00

82.000

EACH

87.00000

0375 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

5.500

0.000

630-80357  
 

8,250.005.500

0.00

11.000

EACH

1,500.00000

0380 *Portable Message Sign Panel 184.000

30.000

630-80359  
 

11,984.00214.000

1,680.00

2,000.000

DAY 

56.00000

0385 *Drum Channelizing Device 182.000

0.000

630-80360  
 

10,192.00182.000

0.00

364.000

EACH

56.00000

0390 *Concrete Barrier (Temporary) 861.000

0.000

630-80370  
 

34,440.00861.000

0.00

1,722.000

LF  

40.00000

0395 *Traffic Cone 194.500

0.000

630-80380  
 

2,334.00194.500

0.00

589.000

EACH

12.00000

0400 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

3,100.00000

0405 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

500.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

167,698.250

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment -435.380

5,996.860

700-70019  
 

5,561.485,561.480

5,996.86

40,000.000

F A 

1.00000

0435 F/A On-The-Job Trainee 145.000

112.000

700-70021  
 

257.00257.000

112.00

2,560.000

HOUR

1.00000

0440 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0445 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

7001 Muck Excav 416.000

0.000

203-00100  
 

10,608.00416.000

0.00

543.000

CY  

25.50000

7002 Impact Atten (Sand Fill) (Temp) 0.500

0.000

630-85006  
 

1,800.000.500

0.00

1.000

EACH

3,600.00000

7003 ABC (CL 5) 927.620

0.000

304-05000  
 

37,104.80927.620

0.00

927.620

TON 

40.00000

7004 Geogrid Reinforce 890.000

0.000

506-01020  
 

3,782.50890.000

0.00

890.000

SY  

4.25000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

7010 F/A UTC MCR 924.000

0.000

700-70034  
 

924.00924.000

0.00

924.000

F A 

1.00000

CAT 4,770,714.041,194,755.568,626,172.59CURRENT AMT0200 $ $ $

CAT NO0300 B-16-E 

0460 *Removal of Asphalt Mat (Planing) (Special) 518.000

0.000

202-00246  
 

9,997.40518.000

0.00

518.000

SY  

19.30000

0465 *Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

1,090.002.000

0.00

2.000

SY  

545.00000

0470 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

730.00000

0475 *Removal of Guardrail (Special) 0.000

0.000

202-01175  
 

0.000.000

0.00

27.000

LF  

26.70000

0480 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

45.000

TON 

103.00000

0485 *Waterproofing (Membrane) 292.000

0.000

515-00120  
 

8,906.00292.000

0.00

292.000

SY  

30.50000

0490 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

233.000

LF  

25.00000

0495 *Concrete Class D (Bridge) (Special) 0.200

0.000

601-03041  
 

600.000.200

0.00

0.200

CY  

3,000.00000

0500 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.100

CY  

11,000.00000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0300 B-16-E 

0505 *Galvanic Anodes 4.000

0.000

601-51005  
 

268.004.000

0.00

4.000

EACH

67.00000

0510 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

260.000

LB  

3.65000

0515 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

27.000

LF  

365.00000

CAT 20,861.400.0043,946.30CURRENT AMT0300 $ $ $

CAT NO0301 B-16-H 

0520 *Removal of Concrete Median Cover Material 15.000

0.000

202-00190  
 

260.2515.000

0.00

15.000

SY  

17.35000

0525 *Removal of Sidewalk 40.000

0.000

202-00200  
 

694.0040.000

0.00

40.000

SY  

17.35000

0530 *Removal of Curb 88.000

0.000

202-00201  
 

761.2088.000

0.00

88.000

LF  

8.65000

0535 *Removal of Curb and Gutter 73.000

0.000

202-00203  
 

631.4573.000

0.00

73.000

LF  

8.65000

0540 *Removal of Asphalt Mat (Planing) (Special) 458.000

0.000

202-00246  
 

8,839.40458.000

0.00

458.000

SY  

19.30000

0545 *Removal of Portions of Present Structure (Class 2) 10.000

0.000

202-00453  
 

5,450.0010.000

0.00

10.000

SY  

545.00000

0550 *Removal of Portions of Present Structure (Class 3) 4.240

0.000

202-00460  
 

3,095.204.240

0.00

4.240

SY  

730.00000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0301 B-16-H 

0555 *Removal of Portions of Present Structure 34.000

0.000

202-00503  
 

144,500.0034.000

0.00

34.000

SY  

4,250.00000

0560 *Removal of Expansion Device 214.000

0.000

202-00504  
 

45,582.00214.000

0.00

215.000

LF  

213.00000

0565 *Removal of Guardrail (Special) 157.000

0.000

202-01175  
 

4,191.90157.000

0.00

157.000

LF  

26.70000

0570 *Structure Excavation 21.000

0.000

206-00000  
 

1,911.0021.000

0.00

21.000

CY  

91.00000

0575 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

54.000

TON 

103.00000

0580 *Paint Structural Steel 1.000

0.000

509-90003  
 

160,000.001.000

0.00

1.000

L S 

160,000.00000

0585 *Waterproofing (Membrane) 334.000

0.000

515-00120  
 

10,187.00334.000

0.00

341.000

SY  

30.50000

0590 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

196.000

LF  

190.00000

0595 *Concrete Class D (Bridge) 49.300

0.000

601-03040  
 

98,600.0049.300

0.00

49.300

CY  

2,000.00000

0600 *Concrete Class D (Bridge) (Special) 9.900

0.000

601-03041  
 

29,700.009.900

0.00

14.000

CY  

3,000.00000

0605 *Concrete (Patching) 0.800

0.000

601-06100  
 

8,800.000.800

0.00

2.300

CY  

11,000.00000
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PCN: 20099-BID    ESTIMATE RUN 08/01/2016

PROJECT: NH2873-176                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:43:38

CUMULATIVE
AMOUNT

CAT NO0301 B-16-H 

0610 *Galvanic Anodes 38.000

0.000

601-51005  
 

2,546.0038.000

0.00

38.000

EACH

67.00000

0615 *Reinforcing Steel (Epoxy Coated) 7,515.000

0.000

602-00020  
 

27,429.757,515.000

0.00

7,515.000

LB  

3.65000

0620 *Bridge Rail Type 10M (Special) 151.000

0.000

606-11032  
 

34,730.00151.000

0.00

151.000

LF  

230.00000

0625 *Curb Type 4 (Section B) 88.000

0.000

609-40010  
 

8,008.0088.000

0.00

625.000

LF  

91.00000

0630 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

282.000

SF  

12.50000

0635 *Median Cover Material (Concrete) 132.000

0.000

610-00030  
 

1,650.00132.000

0.00

132.000

SF  

12.50000

CAT 597,567.150.00721,987.65CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0640 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0645 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0650 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 77,500.000.0077,500.00CURRENT AMT0400 $ $ $

$ 5,466,642.591,194,755.56$9,469,606.54$CURRENT AMTPROJECT TOTAL


